
 
VILLAGE OF SEBEWAING 
SPECIAL COUNCIL MEETING – June 25, 2013 
 
The meeting was called to order by President Sami Khoury at 5:30 p.m. 
 
Present: Beers, Gunsell, Heider, Kindler, S Khoury 
Absent: A Khoury, Tietz 
Others: Superintendent Dressler 
 
COMMITTEE REPORTS 
DPW Committee 
President S Khoury turned the meeting over to Superintendent Dressler. 
 
Superintendent Dressler indicated the reason for this special meeting was to address an issue 
which has arisen concerning the Anton Street Bridge project.  The original bid for the project was 
estimated at $1,366,826.25; the bid letting on June 21, 2013 came in at $1,581,575.14 from Z 
Contractors.  The difference is $214,748.89 of which the Village would be responsible for 5% or an 
additional $10,737.44  
 
Chris Tennis from MDOT in Lansing has been in touch with Superintendent Dressler.  He requires 
an email from the Village of Sebewaing stating whether the Village still wants to proceed with the 
project even though it came in higher than originally estimated.   
 
There were mainly two items which caused the overage.  First, the original structure removal 
estimate came in at $60,000 but was bid at $140,000.  Second, the precast concrete deck was 
originally estimated at $153,600 and was bid at $336,000.  The prices on the concrete decks have 
risen not just for the Village of Sebewaing, but for all similar MDOT projects.   
 
The current estimate for the cost of the bridge to the Village of Sebewaing is approximately 
$80,000 plus engineering fees. 
 
Superintendent Dressler recommends we move forward with the project. 
Motion by Heider supported by Beers to add 5% or $10,737.44 to the total cost of the Anton 
Street Bridge Project. Beers: yea; Gunsell: yea; Heider: yea; A Khoury: absent; Kindler: yea; Tietz: 
absent; S Khoury: yea.  5 yeas, 0 nays, 2 absent.  Motion carried. 
 
If the project has any unforeseen expenses during construction, the additional amount would be 
absorbed 5% by the Village and 95 % by MDOT. 
 
ADJOURNMENT 
Motion by Heider, supported by Kindler, to adjourn the meeting at 6:42 PM.  Motion carried. 
 
 
 
 
Sami Khoury, President     Lois Kroll, Clerk 


